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INTERDEPARTMENTAL COMMUNICATION

Date: July 26, 1999
To: D. J. Kuhns MS 3920 6-8226
From: T.E. il MS 3655 6-9273

Subject: WAG 10U 1-10 SITE V9/18 DRAFT ROD COST ESTIMATE - TES-05-99

Reference: Transmittal to T. S. Green from T. E. Sivill, WAG OU 1-10 RI/FS Remedial
Alternatives, TES-3-97, dated September 8, 1997.

Cost Estimating has provided a Planning Cost Estimate for the project referenced above.
Costs are summarized in a similar format to the RI/FS estimate for comparison purposes.

Costs are based on information and guidance provided by program personnel. The attached
recapitulation sheet outlines the general scope information and identifies the major scope and
cost deltas from the FS cost estimate referenced above. Costs have been presented in FY 99
dollars, escalated dollars and discounted to reflect a net present value for comparison purposes.

Should you have any questions, please contact Terry Sivill, ID-TES or 526-9273.
- TES
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II1.

SCOPE OF WORK: Brief description of the proposed project.

Prepare a Rough Order of Magnitude Planning Cost Estimate for the above mentioned
project. The estimate focuses on TAN WAG 1 - TSF-09/18 (V-Tanks), Alternative 4
Vitrification Option. This estimate provides an update to the RI/FS Cost Estimate Site,
dated 9/8/97, and incorporates new scoping requirements provided to cost estimating the
week of 5-17-99 thru 5-20-99. :

BASIS OF THE ESTIMATE: Drawings, Design Report, Engineers Notes and/or
other documentation upon which the estimate is originated,

The WAG 1 OU1-10 RI/FS REMEDIAL ALTERNATIVES Cost Estimate, dated 9-8-97.
Scoping and assumptions outline provided by the ER project engineer.

Coordination meeting with WAG 1 program management team.

ASSUMPTIONS: Conditions statements accepted or supposed true without proof of
demonstration. An assumption has a direct impact on total estimated cost.

The general project assumptions and remedial action alternatives general descriptions
outlined in the RI/FS estimate still apply. Listed below are the specific assumptions
addressing the scoping requirements as currently defined.

Total Capital Costs in current year dollars, (before contingency), reflects a net increase of
$3,479,000. Listed below are the scope/cost deltas:

1. Program Management cost remains the same as stated in the RI/FS.

2. Remedial Action (RA) Documentation, (RD/RA SOW and RA Work-plan), Remedial
Action Reports, WAG initial 5 year review and RD documentation including the
Health and Safety Plan, Sample and Analysis Plan and Pre-final Inspection Report
have been revised. Costs are assumed similar to those utilized for the WAG-5
vitrification option documentation. Costs reflect a net increase of $187,000.
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. Remedial Design Activities:

Initial Review of Deed Restrictions has been included as new scope. It is assumed
with the new requirements for out-year (100 years) surveillance and monitoring a
review of the current deed restrictions will need to be included. Costs are assumed
similar to those utilized for the WAG-5 vitrification option documentation. Costs
reflect a net increase of $32,000.

The Title Design construction document package in the RI/FS estimate included
design of site preparation, temporary utilities (Primarily electrical power), temporary
lay-down and decon areas for the ISV subcontractor. The current estimate includes
RI/FS estimate items plus the revised scope as listed below:

Design of a refractory and/or thermal barrier protecting nearby structures.

Design of shoring and piling system arcund the 80’ x 50’ site protecting existing
facility foundation and footings from subsidence during installation of the thermal
barrier system. '

Design of tank vent system in conjunction with the ISV subcontractor.

Assist the ISV subcontractor in determining the placement of starter planes for initial
melting operation.

Removal, treatment/disposal of contaminated soils and existing underground piping
systems.

Design of soil cap and monitoring wells required for out-year surveillance and
monitoring activities.

Costs reflect a net increase of $165,000.

. Remedial Action — Construction Subcontract Activities:

Site characterization scope includes additional soil/tank samples. Costs reflect a net
increase of $100,000.

The construction/remedial action subcontracts included in the RI/FS estimate
included site-work and utilities, ISV remedial action subcontract and LMITCO
support during mobilization, treatment and demobilization of treatment. The current
estimate includes the RI/FS items plus the revised scope as listed below:
Construction of shoring and piling system around the 80’ x 50’ site protecting
existing facility

Construction of a refractory and/or thermal barrier to protect nearby structures along
both sides of the tanks.

Construction of tank vent system in conjunction with the ISV subcontractor

Assist the ISV subcontractor in determining the placement of starter planes for initial
melting operation. '

Removal, treatment/disposal of contaminated soils and existing underground piping

systems.

ISV includes and additional top down melt of contaminated soils.

Construction of a soil cap and monitoring wells required for out-year surveillance and
monitoring activities. Cap is assumed to be a 6 ft deep soils cap with natural
vegetation and four monitoring wells similar to the WAG-5 FS.

Scope includes secondary waste treatment/disposal not addressed in the FS
scope/cost.

Costs reflect a net increase of $2,577,000.
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5. Remedial Action — The Project/Construction Management and RA Operations
Oversight Activities:

- For the above mentioned construction and operations activities project/construction
management and operations oversight costs reflect a net increase of $418,000.

6. Operations assumes added scope including:
- Added Program Management for a 100 Year duration. Costs reflect a net increase of

$254,000.

- Added 5-year review for a 100 year duration (Previously referred to as Annual

Operations and Maintenance Reports). Costs reflect a net increase of $822,000.

- New caretaker/maintenance of the cap, fencing and monitoring wells for a 100 year
duration. Costs reflect a net increase of $2,041,000.

- Surveillance and Monitoring costs in the RI/FS estimate included minimal costs
sampling and analysis, 5-year reviews and inspection/maintenance of fencing around
site. The majority of these costs are now reflected in the current estimate under
caretaker/ maintenance activities. Due to the shifting of dollars to caretaker
inspections and maintenance costs reflect a decrease of (-$330,000)

- Total Operations Cost in current year dollars, (without contingency), reflects a net
increase of $3,287,000.

CONTINGENCY GUIDELINE IMPLEMENTATION: The percentage used for
contingency as determined by the contingency allowance guidelines can be altered to
reflect the type of construction and conditions that may impact the total estimated cost.

Contingency has been included at the same 30% as the RI/FS estimate. Due to the added

scope and cost items the 30% factor on the Capital Dollars increased contingency by
approximately $1,000,000 and Operating Dollars increased by approximately $990,000.

OTHER COMMENTS/CONCERNS SPECIFIC TQO THE ESTIMATE

The estimate has been prepared with less than 5% scope definition.

The refractory/thermal barrier was discussed in general terms with the ISV vendor. Costs
have been included for a 6 thick refractory wall with a 12” thick gravel passive
ventilation barrier located directly behind the refractory wall. Both are assumed installed
on both the east and west side of the tanks down to a depth of 20 ft.

Costs included for treatment/disposal of secondary waste has been included as an
allowance. No vendor quotes were available at the time of issue.
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SUMMARY COST ESTIMATE SHEET

Rav 10-00
Project WAG-1 OU 1-10 SITE V8/18 DRAFT ROD COST ESTIMATE
WAéTE SITE V-9/18 - VITRIFICATION OPTION Type of Est. Pianning _ File No. 69504 Date: 07/26/99
Locatlon TAN - INEEL Checked By: %: S
Requester D... KUHNS
ACCT. DESCRIPTION VITRIFICATION
NO,
ALT. 4
CAPITAL COST SUBTOTAL 11,511,991
Conllngancy @ 30% 3,463,597
TOTAL CAPITAL COST IN FY97 DOLLARS 14,965,588
[TOTAL CAPITAL COST IN ESCALATED DOLLARS 17,005,584
TOTAL CAPITAL COST IN NET PRESENT VALUE 13,445,048
O&M COST SUBTOTAL 4,880,200
Contingency @ 30% 1,464,060
TOTAL Q&M COST IN FY97 DOLLARS 6,344,250
TOTAL O&M COST IN ESCALATED DOLLARS 42,204,878
TOTAL O&M COST IN NET PRESENT VALUE 2,458,020

TOTAL PROJECT COST IN NET PRESENT VALUE

15,903,968
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SUMMARY OF DETAILED COST ESTIMATE

Rev 16-86
Page 1of 1
Project WAG-1 0U 1-10 SITE V9/18 DRAFT ROD COST ESTIMATE Typs of Est. Planning File No. £950-4 Date 07/26/99
WASTE SITE V-9/18 - VITRIFICATION OPTION Source {E) Eng. Est. Prep'd By TES/KLS
Location TAN - INEEL (V) Vendor
Requester 0. J. KUHNS (P) Pur. Order
ALTERNATIVE 4
ACCT. VITRIFICATION
NO, DESCRIFTION
ER1220 _ |[FFA/CO Management and Oversight
Program Management 500,000
RA Documant Preparation
BD/RA SOW 54,000
AA Workplan 63,000
Packaging, Shipping, Trans. Documentation NA
Remadial Action Repart 48,000
WAG-Wide RA -5 Yr, Reviews 141,000
RE Documentation Preparation
Safety Analysis Documnentation (ASA & HSP) 76,500
Sampling and Analysls Pian 54,000
Pre-Final inspaction Report 7,500
ER1210__ |Remadial Design
Initlal Review of Deed Restrictions 32,000
Title Design Construction Document Package 221,720
ER1230 __ |Remedtal Action - Construction Subcontract
Site Characterization 100,000
Construction Subcontract 9,606,491
Project/Construction Managemert 607,780
TOTAL CAPITAL COST 11,511,991
ER1230 R diat Actlon - Operations (100 Year Durastion)
Pregram Management 1,692,000
WAG-Wide RA - 5 Yr. Review For 100 Yaars 897,000
Added institutional Controls - 5 'Yr. Review For 100 Years NA
Continued/MNew Construction Carstaker/Malntenance 2,041,200
Operations, Malntenance, Materials, and Disposal N/A
ER2000 DD of Facilitles N/A
ERt310 Survelilance and Monloring 250,000
TOTAL OPERATIONS COST (100 YEARS) 4,880,200
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Project MAG-1 OU 1-10 SITE V9/18 DRAFT ROD COST ESTIMATE
WASTE SITE V-9/18 - VITRIFICATION OPTION Type of Est. Planning Flla No. £980-4 Date 07/26/90
TAN - INEEL
D. J. KUHNS
ACCT. DESCRIPTION EV, MATL MATLUT, | UNIT LAB. TOTAL LABOR LABOR MATL OTHER TOTAL
NO. PH UNIT COST HRS LAB. HRS. RATE COST COST COST COST
FFA/CO Mansgemant and Oversight
_Program Management
Coordination/Oversight of Technical Support L] 840 840 75 48,000 48,000
Coordination with Agency Participants 1 fis 320 320 75 24,000 24,000
Cost and Schedule Control 1 fs 320 320 85 20,800 20,800
Ensure Compliance of Govt Reguiation 1 _fe 160 180 70 11,200 11,200
Quasterly and Yearly Reviews : 1 fe 160 180 65 10,400 10,400
Audit Preparation and Coordinaion 1 fle 160 160 85 10,400 10,400
Total Cost (Per Year) 124,800
Total Cost (Per Year Rounced) 125,000
Program Mansgement - 4 Year Durstion 4 yr 125.000 500,000 500,000
AA Documant Preparstion
RO/RA SOW
PreDesign Studiea/Profiminary Scoping 3 fle 80 240 75 18,000 18,000
Design Criteda 1 e 40 40 75 3,000 3,000
RO/AA Document Preparation 1 fis 80 80 75 6,000 6,000
Heviews and Comment Rssolution 1 fo 360 360 75 27,000 27,000
RO/RA SOW Cost 54,000
RA Workpian
Preliminasy Scoping 1 fie 160 160 75 12,000 12,000
RO/RA Document Praparation 1 s 280 260 75 18,500 19.500
Hm-\dcummﬂg_okﬂm 1 fte 420 420 75 31,500 31,500
RA Workplan Cost 63,000
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Project WAG-1 OU 1-10 SITE V9/18 DRAFT ROD COST ESTIMATE
MASTE SITE V-9/18 - VITRIFICATION OPTION Type of Est. Planning Fils Na, £950-4 Date 07/26/99
TAN - INEEL
D. J. KUHRS
ACCT. DESCRIPTION EV, MATL MATLUT. | UNITLAB. | TOTAL LABOAR | LABOR MATL OTHER TOTAL
NO. PH UNIT COST HAS LAB. HRS. | RATE COST COST COST COST
AA Docunent Preparstion (cont) :
Packaging, Shipping, Transportation Documantstion
Samping and Analysis NA
Hazard Classification N/A
Selection and Procurement of Packaging NA
Packaging, Shipping, Transportation Documentation Cost WA
Remedial Action Raport
RA Report Preparation 1 fis 320 320 75| 24,000 24,000
Reviews and Comment Rasolution 1 fts 220 320 75| 24,000 24,000
RA Report Cost 48,000
WAG-Wide RA 5 Yr. Review - (Cost Includes {1) FTE For (1) yr for the initial Review
RA Report Preparstion iy 1,440 1,440 75 108,000 108,000
Reviews and Comment Resolution 1y 440 440 75 33,000 33,000
WAG-Wids RA 5 Yr, Reviews For 100 Years 141,000
RD Document Preparation
Safety Analysis Documaniation {ASA & HSP)
Auditabls Safety AnalysisHarards Classification 1 fe 180 180 75 12,000 12,000
Unvesolved Safety Quastions 1 fs 1680 160 75 12,000 12,000
Quality Assurance 1 e 30 30 75 2,250 2,250
Reviews and Comment Resolution 2 fie 135 670 75 50,250 50,250
Safety Anslysis Documentation Cost 76,500
Sampling snd Analysis Plan
Pretiminary Scoping 0.5 fis 200 160 75! 12,000 12,000
Fiald Sampling Piw Prepamtion 05 fe 400 200 75| 15000 15,000
Reviews and Comman Fiasolution 0.5 fts 720 360 75| 27000 27,000
Sampling and Analysis Plan Cost i 54,000
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Project MWAG-1 oU 1-10 SITE V5/15 DRAFT.ROD COST ESTIMATE
WASTE SITE V-$/18 - VITRIFICATION OPTION Type of Est. Planning Fils No. §950-4 Date 07/26/99
TAN - INEEL
D. J. KUHNS
ACCT. DESCRIPTION EV. MATL MATLUT. | UNITLAB, TOTAL LABOR LABOR MATL OTHER TOTAL
NO. PH UNIT COSsT HAS LAB, HRS, AATE COST COST COST COBT
AD Document Preparstion {continued)
Pre-Final inspsction Report ‘
Checkdist Preparation 1 fls 40 40 75 1,000 3,000
Reviews and Commeant w 1 fie 80 60 75 4,500 4,500
Pra-Final inspection Report Cost 7,500
t oa 32,000 32,000 32,000
32,000
Conceptust/Title Design Construction D umaent Package - For Construction Subcont
demmdﬂm:Wmdﬂumuﬁm.hmhm.wﬁpm(mmwmmmmﬂm).mdmdorgromdplphq
|systems, removal of susrounding contaminated solls and site reclamation, '
Remadial Design Workplan 1 fte 320 320 75/ 24,000 24,000
Ressarch and Review Exlating Site Condilions 1te 320 320 320 65| 20,800 320 21,120
Stiing and Suveying 1_site 40 40 40 1,600 1,600
Procurement Document Packags 50 dwgs 3,500 175,000 175,000
Total Title Design Package 221,720
She Characterization - including: Sample Collection Materisl/Labor, Shipping, SMO YOS Prep & Anaiysls Reporting, ERIS Quality Reporting
Assuma a Total of 50 Soll and Tank Semplea 50 smpls 1,500 8 300 75 22,500 75,000 2,500 100,000
(Matorials)
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Project WAG-1 OU 1-10 SITE V9/18 DRAPT ROD COST ESTIMATE
MWASTE SITE V-9/18 - VITRIFICATION ODPTION Type of EsL. Planning Flie No. £250-4 Dats 07/26/99
TAN - INEEL
D. J. KIJHNS
ACCT. DESCRIPTION EV, MATL MATLUT. | UNITLAB. TOTAL LABOR LABOR MATL OTHER TOTAL
NO, PH UNIT COST HAS LAB. HRS, RATE COST COST COST COST
Remedial Action - Construction Subcontract #1 of 3
Site Prep: Grading, Leveling,Gravel Base 15050 1 ot 50,000 50,000 50,000
Tomp. Ovarhead FowsMine{1/2 mi, Overhead) 1 ot 250,000 250,000 250,000
Tamporary Polable 4,000 Gal. Water Truck 6 mihs 4,000 24,000 24,000
Temporury Propane (31,000 Gal. Tank/Truck) & miha 4,000] 24,000 24,000
Temporary Air Compressor (185 cim Trallar Mrd) 10,000 gal 0.85 8.500 1,000 7,500
Temp. Pads {polyliner,sand & gravel) 50 x 50° 3 s 5,000 15,000 15,000
Tomporary Fencing and Sionage 200 ¥ 10 2,000 2,000
Shoring and Piling Around Tanks (25 ¥ Deep) 260 ¥ 700 182,000 182,000
Excavate Soils Around Tanks 1400 cy 50] 70,000 70,000
Hand Excavation Around Tanks and Piping 100 oy 2 200 60 12,000 12,000
Temporary Tent Structures 3 ea 10,000 30,000 - 30,000
CutBox Piping & Place in Hood Area For Treatment 500 it 0.08 40 160 6,400 £.500 12,900
Cu!_uld Install Tank Vents 12 oa 500 18 192 160 30,720 6,000 36,720
FH Tanks With Zociite or Patroset 50 bags 100 1.45 73 160 11,600 5,000 16,600
Piaca Starter Planes For ISV Treatment 1 lot 10,000 10,000 10,000
Excavate For Thermal Barror Walls 350 oy 20 7,000 7,000
Thermal Barier - 8* Pracast Refractory Wall (20' Deep) 160 If 500 80,000 80,000
Gravel Ventilation Wall - 12* (20 Desp) 120 ¢y 25 3,000 3,000
HauHn Clean Fill Outside of Hood Area 800 oy 10 _8,000 8,000
Maching Aelocats Excavated Contaminatad Solls 500 cy 20 10,000 10,000
Hand Relocalion of Contaminatad Solls 200 cy 2 400 60 24,000 24,000
Mobilization and Demcbilizetion 1 lot 10,000 10,000 - 10,000
|Subtotal Bubcontractor Direcis 884,720
Subcontracior Overhead and Profit @ 26% 234,451
Total Subconiractor Dirscts and Indirects #1 of 3 1,118,171
| Waste Handling
Haul and Disposal of PPE'w/Filtera/Rad. Soks at INTEC ICDF 700 cy 104 72,800 72,800
Tmnsport and Disposal of Secondary Wasts Alowance 10,000 gal 100 1,000,000 1,000,000
Total Subeontractor Directs and Indirects and Secondary Waste Handiing 2191,5M
Procursmant and G&A Fees 354,187
Total Subcontracior Cost 2,566,168
Project/Construction Management for Subcontract #1 547,993
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Project ¥AG-1 0U 1-10 SITE Vv9/18 DRAFT RCD COST ESTIMATE
JWASTE SITE V-9/18 - VITRIFICATION OPYION Typs of Est. Planning Flle No. §950-4 Data 07/26/99
TAN - INERL :
D, J, XUHNS
ACCT. DESCRIPTION EV, MATL MATL, UT, UNIT LAB. TOTAL LABOR LABOR MATL OTHER TOTAL
NO. PH UNIT COST HRAS LAB. HRS, RATE_ COSBT COST COST COST
{in-Situ Viiriication Treatment Subcontract #2 of 3
Remedial Design Support
— Engineering and Project Managerment Support 1o 1600 1,600 125] 200,000 200,000
Review of CERCLA Documentation 1e 840 840 125 80,000 80,000
Systems Testing and Opertiona! Readiness Reviews 4 tis 320 1280 125| 160,000 160,000
Site Prpartion
Placement of Starter Planes and Vent Pipes 1 lot 10,000 10,000 10,000
Equipment Procurement and Mobiiization
Hood Struchure Materials and Fabedeation 1 it 300,000 300,000 300,000
Moveabis Electrode Feeders Mat & Fab. 1 lot 200,000 200,000 200,000
Mobilization o INEEL.
Initiad Hood, Equépment and Uity Hoolaup/Setup 1 lot 300,000 300,000 300.000
TAN V-Tenks ¥1,2,3 1SV Melting Operation 1 lot 1,400,000 1,400,000 1,400,000
Relocate Contaminated Solts Over Tank Area 150 ¢y 20 3,000 3,000
Pattorm Top Down Meht On Soils 225 tons 750 168,750 168,750
Hood Mobilization and SBetup on Tank V-9 1ol 750,000 750,000 750,000
1SV Equipment Usage Rate Charge 1 jot 300,000 300,000 300,000
Operstions Process Sampling and Analysis 1 1ot 200,000 200,000 200,000
Dacontamination and Demobilization 1 lot 325,000 325,000 325,000
Miscellansous: Conum:bl_u Allowance (PPE's, Tools, sic.) 1 ot 25,000 g,_ooo 25,000
Subtotal Subcontractor Dirscts 4,421,750
Bubconiracke Profit @ 10% 442,175
Total Subcontracior Divects and Indirects #2 o 3 4,863,826
Procurement and GLA Fess £21,393
Total Subcontractor Cost 5,485,318
|Project Operaticns Oversight/Managemaent
Syslam Testing end Operational Readiness Review 8 fto 840 5,120 70| 358,400 358,400
Treatment/Operations Support and Oversight Personnel 8 fia 1,280 10,240 701 716,800 716,800
Support equipment: Fordift, Crane, Truck With Operalors/Drivers 1 lot 960 960 230] 220,800 220,600
Project Operations Oversight/Management 1,296,000
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DETAILED COST ESTIMATE (CONT.SHEET)

Page gofs
Project WAG-1 OF 1-10 SITE V9/18 DRAFT ROD COST ESTIMATE .
WASTE SITE V-9/18 - VITRIFICATION OPTION Type of Est. Planning Fils No. §950-4 Date 07/26/99
TAN - THEEL
D. J. KUHNS
ACCT. DESCRIPTION EV. MATL MATLUT. | UNITLAB, TOTAL - | LABOR LABOR MATL OTHER TOTAL
NO. PH UNIT COST HRS LAB. HRS, RATE COST COST COST COST
Title Design Construction Document Package - For Cenatruction Subcontract #3 of 8
Siting end Surveying 3 fis ] 8 24 40 960 860
Final Design Conatruction Document Package 8 _dwgs 3500] 28,000 28,000
Total Titla Design Packsge 28,960
Hemedinl Actlon - Construction Bubcontract #3 of 3
Stte Proparation for Cap and Monitoring Well
Cut Sheet Plings/Disposa/Prep Site For Cap 1 bt 80 80 160 12,800 12.800
Monitoring Welts 4° dia. x 20’ Deep 4 oa 10,000] Includad 40,000 40,000
Lysimeter/Tenaiometer and Vapor Ports 4 ea 9.000] Included 12,000 12,000
Monitoring Equipment (BLK Analyzer, Tedler Sage, etc) 1_lot 35,000] lncluded 35,000 35,000
Mobillzation 8 Demaobilization 1 crew 10,000 10,000 10,000
Soll Cap
Soll Fil Leveling Counss 200 cy 6} Included 1.200 1,200 |
Mine Low Perm Soll 1,600 oy 3] included 4,800 4,800
import Low Pesm, Soll 1,600 cy 7| ncluded 11,200 11,200
Place and Compact Sol 1,600 oy 4] included 6,400 6,400
Veogetate Cover 11s 500] ncluded 500 500
Surveying: Grades, Lines, and Levels 3 fis 40 120 40 4,800 4,800
Rectamation Seeding 11is 1,000 1,000 1,000
Mobilization & Demobiiization 1 _crew 10,000 10,000 10,000
Access Restriction Fenca
€ Security Fence - 1 gate 120 2 3,000 3,000
Surface Walsr Dralnags 120 ¥ 5 600 600
Subtotal Subcontracior Directs 153,300
Subcontractor Overhead and Profit @ 30% 45,990
Total Subcontractor Directs and Indirects &3 and #3 199,290
Procurement and G&A Fees 79,716
Total Subcontracior Cost 278,006
lmpcvconmmnn Manngement for Subcontract #3 of 3 59,787
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Project MAG-1 OO 1-10 SITE V9/18 DRAPT ROD COST ESTIMATE
MASTE SITE V-9/18 - VITRIFICATION OPTION Type of Est. Planning Flls No. 6950-4 Date 07/26/99
TAN - DiREL
D. J. KUHNS
ACCT. DESCRIPTION EV, MATL MATL UT, | UNITLAB. TOTAL LABOR LABOR MATL OTHER TOTAL
NO. PH UNIT COST HRS LAB. HRS, RATE COST COST COST COST
Remedial Action - Operations (100 Year Duration)
Program Management
Coondination/Overaight of Technical Support 0.5 fie 200 100 75| 7,500 7,500
Coondination with Agency Participants 0.5 fie 80 40 75) 3,000 3,000
Cost and Schedule Control 0.5 fha 58 30 a5 1,924 1,924
__Ensure Compliance of Govt Regulstion 0.5 fie 32 16 70 1,120 1,120
Reviews 0.5 #to 32 18 85 1.040 1,040
Audit Preparation and Coordination 0.5 e 32 16 [:5] 1.040 1,040
MMMN 0.5 fte 40 20 85 1,300 1,300
Totsl Cost {Per Your) 238 18,920 |
Program Managemaeni Costs - 100 Year Duration 100 ym 18,920 1,662,000 1,662,000
WAG-Wide RA § Yr. Revisw - (Cost Per Each, Required {1) FTE For Years 2 thru §; (1) FTE in (5) Yr. Increments for § thru 5)
RA Repont Preparation 23 ym 280 8,260 75| 621,000 621,000
Reviews and Comment Resolution 23 yrs 160 3,680 75 276,000 276,000
WAG-Wide RA 5 Yr. Reviews For 100 Yesrs 897,000
Remadial Design
Added institutionsl Controls - Assumed No Further Controls Required Other Than the Reviews Stated Above,
Total Added Institutional Controls - 100 Year Duration NA
Carstaksr/Maintenance
Carvtaker 0.1 #w 1,880 188 75| 14,100 14,100
Cap Maintenance 7800 of 0.04} 312 312
Area/Accass Maledals and Repal 12 mos. 500 8,000 6,000
Caretakar/iainianance Cost Per Year 20,412
Caretaker Cost - 100 Year Duration 100 yrs 20,412 2,041,200 2,041,200
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Project WAG-1 OU 1-10 SITE VI/18 DRAFT ROD COST ESTIMATE
WASTE SITE V-8/18 - VITRIFICATION OPTION Typs of Est. Planning Flle No. §950-4 Date 07/26/99
TAN - INEEL -
D. J. KUHNS
ACCT, DESCRIPTION EV, MATL MATL UT. | UNIT LAB, TOTAL LABOR LABOR MATL OTHER TOTAL
NO. PH UNIT COSY HRS LAB, HRS. RATE COST COST COST COST
Operations, Maintenanos, Matsrials & Disposal NIA WA
|DAD of Faciifties NA NA
Survelliance and MonRoring (annual sampiing & montioring activitles) - A all ground monitoring ls d by Others
Alr Sampiing/Monitoring, Makx. Insp/Report 100 yrs | NOT INCLUDED NOT INCLUDED
Yearly Samping/Charactsization (Vadoss Zone) 100 yre 2,500 | 250,000 250,000
5-Year Review 20_times ] INCLUDED ABOVE IN 6 YEAR REVIEWS
Survellance snd Monlioring Casts - 100 Year Duration

250,000




